
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

 
FOR WEEK ENDING:   Aug. 2, 2013      REPORT NO.:      20 (Final Report)   PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

7-27 

 

The Contractor completed saw-cutting sidewalk sections placed on 7.26.13.  

  

Sun. 

7-28 

 

No work activity  

 

 

Mon. 

7-29 

 

 

The Contractor completed fine grading work and the landscaping subcontractor placed the remaining seed/mulch and sod. The Contractor also placed 

the remaining curb ramp section (for tie-in to walk by others) on the south side of the crossing at CR 150W.   

 

Tues. 

7-30 

 

 

The Contractor placed 9.5 mm HMA surface on outside mainline lanes for the entire project.      

 

Wed. 

7-31 

 

 

The Contractor completed placement of 9.5mm HMA surface over all mainline lanes as well as approaches for the entire project.  

Conducted Progress Meeting No. 10 (final meeting) and scheduled pre-final walk-through for 8.14.13 at 10:00 a. 

      

 

Thurs. 

8-1 

 

 

The Contractor placed all striping and remaining regulatory/informational/warning signs. They also began video inspection of the new storm 

system. 

 

Fri. 

8-2 

 

 

 The Contractor completed storm system video inspection and removed all barricades and detour signage from the site.  

CR 200S / CR 150W open without restrictions 

NOTE: The Contractor was also on-site on Saturday 8.3.13 cleaning inlet structures, mowing, and performing misc. clean-up/de-mob. activities.   

 

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 


